Delivery Date�
Project Month�
Work Package�
Output�
Responsibility�
�
28th /29th October 2004�
1�
2�
Workshop 1 Consider blueprint for ESEC.�
Action by All.  ONS to host in London.�
�
30th November 2004�
2�
2�
Report on prototype ESEC inc. derivation Matrices.�
UESSEX-ISER�
�
28th February 2005�
5�
3�
Web based statistical compendium.�
Warwick with UESSEX-ISER�
�
30th/31st  March 2005�
6�
1�
Workshop 2  Revisions to ESEC and final plans for validation studies.�
Action by all.  Host?


Location?�
�
31st March 2005�
6�
1�
First six monthly project report to Commission.�
ONS�
�
29th April 2005�
7�
4�
Report: evaluation of the ESEC prototype, revisions to matrices and validation plans.�
Warwick, UESSEX-ISER , ONS�
�
30th  September 2005�
8 to 13�
5 to 11�
Individual validation studies draft reports for peer review.�
UESSEX-SER, UNMANN_MZES, INSEE, ErasmusMC, SOFI, UNINIB, ESRI�
�
30th September 2005�
12�
1�
Second six monthly project report to Commission.�
ONS�
�
31st October 2005�
13�
5 to 11�
All final Validation Study reports delivered to ONS.�
UESSEX-SER, UNMANN_MZES, INSEE, ErasmusMC, SOFI, UNINIB, ESRI�
�
3rd October 2005 to 


21st July 2006�
13 to 22�
14�
Assist participant current and future member states to apply the prototype ESEC to their own national statistical sources.�
WARWICK�
�
1st November 2005 to 20th January 2006�
16�
12�
Review validation studies and refine prototype ESEC. Prepare report for project conference in January 2006.�
ONS, UESSEX-ISER, WARWICK�
�
26th /27th January 2006�
16�
12�
Project conference. Consortium + Eurostat. NSIs and academics to review and revise applications and validation of the ESEC prototype.�
Host ? Location?


Action by all.�
�
2nd February 2006�
17�
12�
Final version of ESEC on project website.�
UESSEX-ISER�
�
31st March 2006�
18�
1�
Third six monthly project report to Commission.�
ONS�
�
2nd February 2006 to 31st May 2006�
17 to 20�
13�
Develop an operational guide to the ESEC.


�
ONS, with UESSEX-ISER, WARWICK plus consortium's advice.�
�
31st May 2006�
20�
13�
Operational guide, as web based resource in place.�
ONS, with UESSEX-ISER, WARWICK�
�
27th/28th July 2006�
22�
14�
Workshop 4. for current and future EU member states. �
Host? Location? WARWICK leads on package.�
�
29th September 2006�
24�
14�
Report.  Applications and recommendations for ESEC in current and future EU countries.�
WARWICK�
�
2nd October 2006�
24�
1�
Final project report to Commission.�
ONS�
�






ESEC Workshops/conferences *





Workshops�
Date �
Location�
Host�
Project month�
�
1. to consider blueprint.�
28/29 October 2004�
London�
ONS�
1.�
�
2. Revisions to prototype ESEC.�
30/31 March 2005�
??�
??�
6�
�
3. Project conference. Consortium + Eurostat, NSIs and academics to review and revise applications and validation of the ESEC prototype. �
26/27 January 2006�
??�
??�
16�
�
4. Workshop for current and future EU member states.�
27/28 July 2006�
??�
??�
22�
�



*Note. We have scheduled four workshops for the consortium partners but two of these will be expanded into conferences, which will involve a wider group of participants.


We expect each workshop /conference to run over two days.  The conferences will include a half day or full day for consortium business. 
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